

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 May 2025
Team ID	LTVIP2025TMID53018
Project Name	Learnhub
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration & Login	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	3	High	
	Course Enrollment	USN-2	As a learner, I can find latest technology courses and enroll in them	2	High	
Sprint-2	Educator create courses	USN-3	As an educator, I can create affordable course on the platform	3	High	
	Mark pages as complete	USN-4	As a learner, I can mark pages in chapter as complete	2	Medium	
Sprint-3	Courses access in multiple languages	USN-5	As a learner, I can access courses in any regional languages	3	Low	
	Upload video content in courses	USN-6	As an educator, I can create and upload video content in the platform	2	High	
Sprint-4	Generate certification	USN-7	As a learner, I can generate certification after completing a course on platform	3	High	
	Give feedback	USN-8	As a learner, I can give feedback to courses that I have learnt from	2	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	22 May 2025	21 June 2025	20	22 May 2025
Sprint-2	20	6 Days	22 June 2025	21 July 2025	20	22 May 2025
Sprint-3	20	6 Days	22 July 2025	21 August 2025	20	22 May 2025
Sprint-4	20	6 Days	22 August 2025	22 September 2025	20	22 May 2025